
- -  
w -  

UNITED STATES ENVIRONMENTAL PROTECTION A G E N C Y  
REGION VI11 

999  18th STREET  SUITE 500 

&w% 

DENVER COLORADO 80202 235 SEIJE3 29 f,, 

Ref 8HwM- FF 

3i.r Frazer Lockhart 
Environmental Restoration 
U S Department of Energy/Rocky Flats 
E? 0 Box 928 
Golden, CO 80402 

000020545 

Dear P k  Lockhart 

This letter is forwarded witn regard to reported delays in 
starting field work for O U 4 ,  O U S ,  O U 6 ,  OU9 and OU2 bedrock As 
you are aware, EPA and CDH have already approved R F I / R I  workplans 
f o r  these OUs Although there are presently no milestones in the 
LAC- for starting fiela investigations, these workplans were 
approvea anc include implementatLon schedules in Section 6 0 of 
each workplan @on approval, txse workplans become enforceable 
through the IAG To aate DOE nas reportedly n o t  commenced the 
scheauled f i e l a  investrgations, nor ?resented an explanation for 
these celzys Imglementatlon of workFlans not i n  accordance with 
apprcvea wor'qlan scheaules may constitJte violations of the IAG 

In adaition, Z P 4  ana CDH are extrmely concezxa that these 
aelays ~ a y  rnpact sunsequenc act?-vities f o r  wnich tne TAG 
estmlisnes sgecific miiestoces, a m  urze COE tc Deem fiela 
investigations as soon as g o s s r c l e  Tailuri to meet futuri TAG 
comnitner,ts due to these delays ,  -ray cause us to assess OUT 
enforcenent opcions 

In order tnat we may evaluati the pote_n,tial lncact of 
onqoing delays, we riquest tnat you present scnecules detailing 
the implenentatron of fiild imestrgacions f o r  the affected O U s  
and De Sregarec to e-rplain how DCS intends to micigzti the aelays 
to emure meeting future LAG miliscones Please De ?repared to 
gresent and discuss this i n f o m t i o n  auziq the Jul? 7 ,  1992, 
monthly nesting so tnat we can cecin to evaluate t3s implication 
of these delays 



Plsase do not hesitate to contact Arturo Duran at (303) 294- 
1080 or Joe Sznieffelin at (303) 331-4421 wrth any questions or 
comments you may have 

Sincerely, 

J 
Yart in Hes tmark, Manager G a r y  W Baughman, Unit Leader 
Rocky Flats Project Hazardous Waste Facilities 
Environmental Protection Colorado Department of Health 
Agency 

DCC Joe Schreffelin, CDH 
Earlen Ainscough, CDH 
Bill Fraser, 8FdM-FF 
Eionnie Lzvelle, 8'XWM- FF 
Pete r  Orastein, ORC 
Arturo Duran, 8"VW-FF 
Boo C a r r ,  EPA-HQ, OFFE 
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